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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions. 
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Fort A.P. Hill, executing agencies, and regulatory 
agencies an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 27 April 2006: 
 
Engineering and Environment, Inc. for USAEC 
Fort A.P. Hill 
North Environmental Regional Office 
URS Corporation 
US Environmental Protection Agency, Region III 
US Army Environmental Center 
 
 
 

Statement of Purpose
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AEDB-R Army Environmental Database - Restoration 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act  
  of 1980 
CTC  Cost-to-Complete 
DD  Decision Document 
DoD  Department of Defense 
EOD  Explosive Ordnance Division 
USEPA (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army 
FS  Feasibility Study 
FUDS  Formerly Used Defense Sites 
FY  Fiscal Year 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
K  $1000 
LTM  Long-Term Management 
MC  Munitions Constituent 
mm  millimeter 
MMRP Military Munitions Response Program 
NFA  No Further Action 
NPL  National Priorities List 
PA  Preliminary Assessment 
POL  Petroleum, Oil & Lubricants 
PY  Prior Year 
RA  Remedial Action 
RA(C)  Remedial Action (Construction ) 
RAB  Restoration Advisory Board 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
REM   Removal 
RI  Remedial Investigation 
ROD  Record of Decision 
SI  Site Inspection 
USACE US Army Corps of Engineers 
USAEC US Army Environmental Center 
USEPA US Environmental Protection Agency 
UST  Underground Storage Tank 

Acronyms & Abbreviations
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Installation Locale: Fort A.P. Hill, a U.S. Army training facility, is located in Caroline 
County, Virginia, approximately two miles north of the town of Bowling Green.  The 
Installation encompasses approximately 76,000 acres and is bisected by U.S. Route 301, 
which connects Bowling Green and Port Royal, Virginia.  The Installation is located 
approximately 75 miles south of Washington, D.C., and 40 miles north of Richmond, 
Virginia. 
 
Installation Mission: Fort A.P. Hill provides realistic joint and combined arms training, 
logistics and support, enabling America's Defense Forces to win in 21st Century battle 
space. 
 
Lead Organization: 
Installation Management Agency, Northeast Region  
 
Lead Executing Agencies: 
US Army Corps of Engineers (USACE), Norfolk for FUDS nominated sites. 
USAEC for the Restoration sites. 
 
Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA) Region III, Waste and Chemical 
Management Division 
State: Virginia Department of Environmental Quality 
 
National Priorities List (NPL) Status: Not on NPL. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  None 
 
Installation Program Summaries 
IRP 
Fort A.P. Hill at one time had 19 open ER,A sites.  The last site was officially listed as 
response complete in December 1996.   
 
MMRP 
Primary Contaminants of Concern: Metals 
Affected Media of Concern: Soil 
Estimated Date for RIP/RC: 201709 
Funding to date (up to FY05): $ 100K 
Current year funding (FY06): $ 0 
Cost-to-Complete (2007+): $ 1,890K 
 

Installation Information 
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Installation Historic Activity  
The Installation was established in June 1941 to provide a training area for infantry and 
artillery troops during World War II.  Fort A.P. Hill is the one of the largest military 
installations on the East Coast, providing training grounds for, and testing of, a large 
variety of military forces.  The portion of the Installation south of U.S. Route 301 is used for 
live-fire munitions training and access is strictly controlled.  The northern portion of the 
Installation is used for non live-fire troop and vehicle training in a variety of wartime 
maneuver simulations.  The Installation is divided into Training Areas and Range Areas, 
within which specific training or live-fire activities occur.  The public also utilizes selected 
training areas for recreational purposes.  Recreational user access is controlled and 
tracked on a daily basis. 
 
The training capacity of Fort A.P. Hill is considered critical to the ongoing mission of the 
U.S. military.  The Installation’s current mission is to provide an all-purpose, year-round 
joint training facility.  Given the value of Fort A.P. Hill, it is unlikely to be closed in the 
foreseeable future.  This information is critical in considering future plans regarding 
remediation (where applicable) at various sites.  By virtue of ownership by the U.S. 
Government, potential exposure routes at individual SWMUs/AOCs are currently well 
controlled and will likely remain controlled. 
 
IRP  
All sites are response complete. 
 
MMRP 
Three of the four MMRP sites at Fort A.P. Hill were evaluated for the FUDS program and 
were found to be FUDS eligible (Training Range Areas 10, 16 & 30).  DoD has approved 
the transfer of these three sites from the ER,A program to the FUDS program.  The fourth 
site, Training Range Area 20 and 21, was not evaluated for FUDS because, while it is in 
the transferred category, it was used by the Army until 1996, making it ineligible for FUDS 
(to be FUDS eligible, property must not have been used after 1986). This site will remain in 
the ER,A program for A.P. Hill for now. 
 

Cleanup Program Summary
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IRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason 
for NFA 

NFA 
Date 

FTAPH-1 BLDG 1233 DDT SPILL  All Required Cleanup(s) 
Completed 

198312 

FTAPH-1A OLD ENTOMOLOGY BUILDING Study Completed, No 
Cleanup Required 

199612 

FTAPH-2A DIRECT SUPPORT 
MAINTENANCE SHOP 

Not Eligible For 
ER,A/BRAC Funding 

199309 

FTAPH-3A HEADQUARTERS DDT AREA All Required Cleanup(s) 
Completed 

198801 

FTAPH-4 HERBICIDE STOR SHED #225 
DIOXIN CLEANUP 

All Required Cleanup(s) 
Completed 

198912 

FTAPH-4A DIRTBRIDGE WAREHOUSE All Required Cleanup(s) 
Completed 

198502 

FTAPH-5 TAYLORS CORNER LANDFILL #2 Study Completed, No 
Cleanup Required 

199109 

FTAPH-6 WOOD SCRAP YARD Study Completed, No 
Cleanup Required 

199109 

FTAPH-7 AMMUNITION SUPPLY PT. 
LANDFILL 

Not Eligible For 
ER,A/BRAC Funding 

199109 

FTAPH-8 ACORS LANDFILL Not Eligible For 
ER,A/BRAC Funding 

198803 

FTAPH-10 SALES CORNER LANDFILL Study Completed, No 
Cleanup Required 

199109 

FTAPH-11 TAYLORS CORNER LANDFILL #1 Not Eligible For 
ER,A/BRAC Funding 

199109 

FTAPH-12 PENDER CAMP LANDFILL Not Eligible For 
ER,A/BRAC Funding 

198903 

FTAPH-13 DRAP ZONE LANDFILL Not Eligible For 
ER,A/BRAC Funding 

198803 

FTAPH-14 WILCOX DRIVE LANDFILL Not Eligible For 
ER,A/BRAC Funding 

199207 

FTAPH-15 IMPACT AREA AND RANGES Not Eligible For 
ER,A/BRAC Funding 

199009 

FTAPH-100 HEADQUARTERS/ANDERSON 
STORAGE TANKS 

Not Eligible For 
ER,A/BRAC Funding 

199108 

FTAPH-101 UST POL BLDG # 303 Not Eligible For 
ER,A/BRAC Funding 

199104 

FTAPH-102 CAMP SITE STORAGE TANKS Not Eligible For 
ER,A/BRAC Funding 

199104 
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FORT A.P. HILL 
 

Military Munitions Response 
Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  4/3 
 
AEDB-R Site Types 
3 Unexploded Munitions/Ordnance  
1 Firing Range 
 
Most Widespread Contaminants of Concern:  MC 
 
Media of Concern: Soil 
 
Completed REM/IRA/RA: 
None 
 
Total MMRP Funding 
Prior years (up to FY05):   $ 100K 
Current Year (FY06):       $0K 
Future Requirements (FY07+):   $1,890K 
Total:             $1,990K 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RIP/RC: 2017 
Year of MMRP Completion Including LTM: 2047 

MMRP Summary
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MMRP Contamination Assessment Overview 
The Phase 3 Army Range Inventory was completed at Fort A.P. Hill in August 2002.  The 
inventory identified four sites as eligible for the MMRP.  The Phase 3 inventory serves as 
the preliminary assessment (PA) under CERCLA.  These four sites were transferred to 
Federal, state or local government several years ago and do not require extensive site 
characterization and investigations.   
 
MMRP Cleanup Exit Strategy 
Based on the history and past use of these sites, a site investigation (SI) will be conducted 
at three of these sites (FTAPH-001-R-01, FTAPH-002-R-01 and FTAPH-004-R-01) under 
the FUDS program, pending DoD approval.  The remaining site, FTAPH-003-R-01, will 
stay in the ER,A program until the land transfer issue is resolved.  A remedial 
investigation/feasibility study is scheduled to begin at this site in FY12. 

MMRP Contamination Assessment
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2002 
• Closed, Transferring and Transferred Range/Site Inventory Phase 3 Report (USACE, 
Norfolk) August, 2002 
 
 

Previous Studies 
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FORT A.P. HILL 
 

Military Munitions Response 
Program  

Site Descriptions 
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FTAPH-003-R-01 
TRAINING RANGE AREA 20 AND 21 

 
Based on discussions with Fort A.P. Hill personnel, 
Training Range Areas 20 and 21 encompassed 
approximately 150 acres located in the center of 
Fort A.P. Hill.  The area was used for light ground 
maneuver training from its acquisition in 1941 until 
1996 when it was transferred to Caroline County 
which constructed a jail known as the 
Peumansend Regional Jail.  The munitions that 
were used in this area included 7.62 mm blanks, 
5.56 mm blanks, grenade and artillery simulators, 
and pop flares; however, during excavation of the 
building site in 1996, a 500-pound aerial bomb was 
uncovered. The 737th EOD was notified and the 
bomb was blown in place.  A sweep of the area 
uncovered no further munitions.  An Environmental 
Assessment was prepared with the results 
showing that no adverse environmental impact 
would result from the construction of the jail facility.  
 
 
 
 
 
 
The land was transferred in 1996.  A remedial investigation/feasibility study is scheduled to 
begin in FY12. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  4 - LOW RISK 
 
CONTAMINANTS OF CONCERN: 
MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA ............... 200202.........200305 
SI................. 200610.........200709 
RI/FS ........... 201110.........201209 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 



Fort A.P. Hill – DERP Installation Action Plan 
 13 

 

MMRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

FTAPH-001-R-01 TRAINING RANGE 
AREA 10 

Site has been made Response 
Complete as it has been 
determined to be a duplicate of an 
existing FUDS site. 

200606 

FTAPH-002-R-01 
 

TRAINING RANGE 
AREA 16 

Site has been made Response 
Complete as it has been 
determined to be a duplicate of an 
existing FUDS site. 

200606 

FTAPH-004-R-01 
 

TRAINING RANGE 
AREA 30 
 

Site has been made Response 
Complete as it has been 
determined to be a duplicate of an 
existing FUDS site. 

200606 
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Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
• Closed, Transferring and Transferred Range/Site Inventory Phase 3 Report (USACE, 
Norfolk) August, 2002 
 
Projected ROD/DD Approval Dates: N/A 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: Unknown 
 
Estimated Completion Date of MMRP including LTM: 2047 
 
 

MMRP Schedule



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI
RI/FS
RA(C) 201709
LTM 204709

FORT A.P. Hill MMRP SCHEDULE
(Based on current funding constraints)

FTAPH-003-R-01

Fort A.P. Hill – DERP Installation Action Plan
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Prior Years Funds  
 
Total Funding up to FY04:  $100K 
 
Year Site Information    Expenditures FY Total 
FY05       $0   $0 
 
Total Prior Year Funds:  $100K 
 
Current Year Requirements 
Year Site Information    Requirements FY Total 
FY06       $0   $0 
 
Total Future Requirements:  1,890K 
 
Total IR Program Cost (from inception to completion of the IRP):  $1,990K 
 

MMRP Costs 
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There is no community interest in the MMRP at Fort A.P. Hill at this time.  Related efforts 
to involve the community in remediation actions resulted in no community interest.  Public 
hearings resulted in no participation from the community.  Fort A.P. Hill will continue to 
involve the community in future actions and monitor any changes in community interest. 
 

Community Involvement
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